

Four-Week Detailed Implementation Plan

Week	Task	Description
Week 1	Project Foundation & Core Setup	Initialize project structure, configuration, shared models, LangSmith setup, LLM abstraction, CLI skeleton.
	Mock Data & Knowledge	Create mock incidents, logs, pod snapshots, runbooks, knowledge base, loaders and retrieval.
	Evidence Tools	Implement log search and pod state tools supporting combined/per-service JSON.
	Prompts	Draft system prompts.
Week 2	Agent Development	Build Severity, Knowledge, Evidence, Root Cause, Impact and Escalation agents with schemas.
	Guardrails	Implement validation, citation checks, adversarial testing and tracing.
	UI	Build Streamlit UI against mock data.
	Testing	Contract tests.
Week 3	Graph Integration	Assemble LangGraph, supervisor, retries, reviewer.
	Output	Formatter, CLI, live UI.
	Reliability	Integration tests, tracing review, graceful failures.
Week 4	Evaluation	Golden dataset, scoring, prompt tuning.
	Hardening	Guardrail stress tests, UI polish, docs.
	Demo	README, limitations, demo preparation.